COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2021

ESTI MATE SUMVARY 08: 21: 06
CONTI D 22385 ESTI MATE NG 0010 PROG SPEC YR: 2005
PCN: 22385- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 411.0 DAYS TIME ALLOW 6/11/2021 FI XED COVPLETI ON DAl
I TS FI BER AND CAMERAS ON |- 76 PERCENT TIME:  90.73 ORI G TIME ALLOW 6/11/2021 FI XED COVPLETI ON DAT
PRQJECT NO. I TS0761- 231
I TS FI BER AND CAMERAS ON |-76
NAME OF ROAD:
PRQIECT COUNTI ES: VELD MORGAN
CONTRACTOR:
DI LLI E AND KUHN, | NC PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 03/16/2020
2875 AKERS DRI VE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 03/ 16/ 2020
DATE AWARDED 02/ 27/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2020 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 03/ 16/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,574, 791.74 PARTI Cl PATI NG $  2,798,849.87 $ 182, 898. 60
AWARD PRQIECT AMT: $  3,179,048.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 78. 29% TOTAL EARNI NGS 2,798, 849. 87 182, 898. 60
FUNDS AVAI LABLE: $ 775,941.87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,798, 849. 87 182, 898. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE -47,685. 72 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,751, 164. 15 182, 898. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,751, 164. 15 182, 898. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 182, 898. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22385-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: | TSO761- 231 ESTI MATE NO 0010 08:21: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 1. 000 1. 000
EACH 0. 000 0.00
150. 00000 1. 000 150. 00
0010 202-00200 Renoval of Sidewal k 2.000 0. 000
5% 0. 000 0. 00
75. 00000 0. 000 0.00
0015 203-01597 Pot hol i ng 200. 000 71.500
HOUR 0. 000 0. 00
170. 00000 71.500 12, 155. 00
0020 208-00002 *Erosion Log Type 1 (12 Inch) 1, 500. 000 360. 000
LF 0. 000 0. 00
5. 00000 360. 000 1, 800. 00
0025 208- 00035 *Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0.00
7.20000 0. 000 0. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 4.000
EACH 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0035 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0040 208-00207 *Erosi on Control Management 75. 000 37. 000
DAY 5. 000 1, 900. 00
380. 00000 42. 000 15, 960. 00
0045 212-00006 *Seeding (Native) 36. 300 0. 000
ACRE 0. 000 0. 00
540. 00000 0. 000 0. 00
0050 212-00032 *Soi | Condi tioni ng 36. 300 0. 000
ACRE 0. 000 0.00
2, 640. 00000 0. 000 0.00
0055 213-00002 *Mul ching (Weed Free Hay) 36. 300 0. 000
ACRE 0. 000 0. 00

660. 00000 0. 000 0. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22385-BI D
PRQIECT I TSO0761- 231 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 213-00061 *Mul ch Tacki fier 7, 260. 000
LB
2.88000
0065 216-00201 *Soil Retention Bl anket (Straw Coconut) (Biodegradable 100. 000
d ass
Sy
5. 82000
0070 217-00020 Her bi ci de Treat nment 20. 000
HOUR
80. 00000
0075 412-00600 Concrete Paverment (6 Inch) 286. 700
Sy
115. 00000
0080 503-00036 *Drilled Shaft (36 Inch) 64. 000
LF
625. 00000
0081 601-01000 Conc CL B Added by CMO #3 35. 000
cYy
1, 031. 76000
0085 604-39000 Manhol e Speci al 1. 000
EACH
2,200. 00000
0090 604- 39050 Manhol e (Traffic Managenent Systen) 13. 000
EACH
7,427.70000
0095 607-11525 *Fence (Plastic) 1, 200. 000
LF
4.20000
0100 608-00000 Concrete Sidewal k 83. 000
Sy
250. 00000
0105 612-00260 Location Marker (Fiber Optic)(Done) 159. 000
EACH

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

286. 700
0. 000
286. 700

64. 000
0. 000
64. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

83. 000
0. 000
83. 000

159. 000
0. 000
159. 000
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ESTI MATE RUN 05/ 04/ 2021
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08: 21: 06

AMOUNT
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CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22385-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0010 08: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 612-00270 Location Marker (Utility)(Flat Slat) 9. 000 7.000
EACH 0. 000 0. 00
85. 00000 7.000 595. 00
0115 613-00200 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 60. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0120 613-00206 2 Inch Electrical Conduit (Bored) 23,130. 000 23,130. 000
LF 0. 000 0. 00
5. 74000 23,130. 000 132, 766. 20
0121 613-00300 3 In Elec Cond Added by CMO #3 800. 000 0. 000
LF 800. 000 29, 688. 00
37.11000 800. 000 29, 688. 00
0125 613-01200 2 Inch Electrical Conduit (Plastic) 302, 822. 000 302, 822. 000
LF 0. 000 0. 00
2.89000 302, 822. 000 875, 155. 58
0130 613-07010 Pull Box (Surface Munted) 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0135 613-07011  Pull Box (11"x18"x12") 9. 000 8. 000
EACH 0. 000 0. 00
756. 00000 8. 000 6, 048. 00
0140 613-07023 Pul | Box (24"x36"x24") 6. 000 3. 000
EACH 0. 000 0. 00
1, 564. 00000 3.000 4,692. 00
0145 613-07040  Pull Box (30"x48"x24") 143. 000 143. 000
EACH 0. 000 0. 00
1, 831. 00000 143. 000 261, 833. 00
0150 613-10000 *Wring 1. 000 0. 000
LS 1. 000 33, 000. 00
33, 000. 00000 1.000 33, 000. 00
0155 613-80130 Service Meter Cabinet 4.000 0. 000
EACH 4.000 22, 400. 00

5, 600. 00000 4. 000 22, 400. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22385-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0010 08: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-70024  1310nm SFP Optic Mdul e 20. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0165 614-72832 Communi cat i ons Cabi net (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
10, 700. 00000 0. 000 0. 00
0170 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 6, 428. 000 6, 428. 000
LF 0. 000 0. 00
0. 99000 6, 428. 000 6, 363. 72
0175 614-87012 Fi ber Optic Term nation Panel (12 Fiber) 7.000 0. 000
EACH 7.000 8, 400. 00
1, 200. 00000 7.000 8, 400. 00
0180 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 2.000 0. 000
EACH 2.000 4,400. 00
2,200. 00000 2.000 4, 400. 00
0185 614-87144 Fi ber Optic Term nation Panel (144 Fiber) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00
0190 614-87300 *Traffic Managenment System Building I TS Node Buil di ng 1. 000 0. 800
in Wggins
EACH 0. 000 0. 00
275, 000. 00000 0. 800 220, 000. 00
0191 900- 00006 Added Item (Dol l ar)/ Propane Tanks Added by CMO #3 1. 000 0. 000
DOL 1. 000 35, 599. 00
35, 599. 00000 1. 000 35, 599. 00
0195 614-87310 *Traffic Management System Building Equi pment 1. 000 0. 800
LS 0. 000 0. 00
23, 000. 00000 0. 800 18, 400. 00
0200 614-87312 *Traffic Management System Buil di ng Gener at or 1. 000 1. 000
LS 0. 000 0. 00
62, 000. 00000 1.000 62, 000. 00
0205 614-87314 *Traf fi c Managenent System Buil di ng HVAC 1. 000 1.000
EACH 0. 000 0. 00

6, 500. 00000 1. 000 6, 500. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22385-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0010 08: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0206 614-87316 Traffic Managenent Sys Bl dg UPS Added by MCR #1 |ine 1. 600 1.600
#1
EACH 0. 000 0. 00
31, 738. 50000 1.600 50, 781. 60
0210 614-87320 Closed Circuit Tel evision 4.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0215 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0220 614-87364 Closed Circuit Television Pole with Lowering Device 4. 000 4. 000
(50 Feet
EACH 0. 000 0. 00
24, 000. 00000 4.000 96, 000. 00
0220 MATERI AL ALLOWANCE CCTV Pole with | owering device 0. 000
EACH 0. 000 0. 00
17, 498. 65000 0. 000 0. 00
0225 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 4, 800. 000 1, 568. 000
LF 0. 000 0. 00
1.01000 1, 568. 000 1,583. 68
0230 614-87496 Fiber Optic Cable (Single Mde) (96 Strands) 169, 442. 000 169, 442. 000
LF 0. 000 0. 00
1. 42000 169, 442. 000 240, 607. 64

0235 614-87691 Et hernet Switch Type | 2.000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0240 614-87692 Ethernet Switch Type I 4.000 0. 000
EACH 0. 000 0. 00
9, 100. 00000 0. 000 0. 00
0245 614-87693 Et hernet Switch Type |11 2.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0250 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00

8, 700. 00000 0. 000 0. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22385-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0010 08: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 614-87698 Et hernet Aggregation Switch Type I 1. 000 0. 000
EACH 0. 000 0. 00
9, 200. 00000 0. 000 0. 00
0260 614-87699 Et hernet Aggregation Switch Type |11 1. 000 0. 000
EACH 0. 000 0. 00
9, 700. 00000 0. 000 0.00
0265 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
215, 100. 00000 1.000 215, 100. 00
0275 630-00000  *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0280 630- 00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
240. 00000 0. 000 0.00
0285 630-00012 *Traffic Control Management 200. 000 135. 000
DAY 0. 000 0. 00
960. 00000 135. 000 129, 600. 00
0290 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0295 630-80341 *Construction Traffic Sign (Panel Size A 18. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 19. 800
EACH 0. 000 0. 00
246. 00000 19. 800 4,870. 80
0305 630-80343 *Construction Traffic Sign (Panel Size C) 8. 000 0. 000
EACH 0. 000 0. 00

246. 00000 0. 000 0. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22385-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0010 08: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 630-80350 *Vertical Panel 30. 000 12. 600
EACH 0. 000 0. 00
30. 00000 12. 600 378. 00
0315 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0320 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 0. 900 1, 080. 00
0325 630- 80360 *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0330 630-80380 *Traffic Cone 150. 000 87.300
EACH 0. 000 0. 00
16. 50000 87.300 1, 440. 45
0335 630-85020 *Mobi | e Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0336 630-85020 Mobi | e Attenuator Added by CMO #2 1. 000 0.900
EACH 0. 000 0. 00
40, 000. 00000 0. 900 36, 000. 00
0340 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
F A 6, 400. 000 6, 400. 00
1. 00000 6, 400. 000 6, 400. 00
0355 700-70082 F/A Furnish & Install Electrical Service 125, 000. 000 4, 620. 000
FA 0. 000 0. 00

1. 00000 4,620. 000 4,620. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 9
ESTI MATE RUN 05/ 04/ 2021

CAT NO0200

0360 700-70111

0365 700-70180

0370 700-70230

0375 700-70380

CAT NO0400

0380 620-00020

C22385
22385-BID
1 TS0761- 231
| TEM
DESCRI PTI ON
ROADWAY

Project First Program

F/ A Gas Lines

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 000. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
2, 000. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

08: 21: 06
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
3,572,791.74 $ 182,898.60 % 2, 796, 849. 87
1. 000
0. 000 0.00
1. 000 2,000. 00
2,000.00 % 0.00% 2,000. 00
3,574,791.74 % 182,898.60 % 2, 798, 849. 87



